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b. Percentages of Effort expended for the reporting period and 
cumulatively to date for all research staff charged.
Two faculty and two staff members are active on this project. GL entries corrections for corrected Capital 
equipment expenses (re. May report) and corrected indirect cost charges are put in. Correct Total Capital 
Equipment charges are $82,950 and correct total indirect cost charges are $335,093.47.
c. A summary of invoices submitted via WAWF include: amount 
invoiced, date invoice submitted, amount paid and date paid.
Not applicable.
d. Details by each major cost category compared to budgeted 
expenses:
Category Actual 
Expense 
This 
Period
Actual
Cumulative
Total
Budgeted
Amount
Balance
Remaining
Salaries and Wages $389,557.35 $351,380.33 ($38,177.02)
Fringe benefits $116,588.47 $169,370.00 $52,781.53
Supplies and 
Services
$1,960.80 $161,307.35 $133,183.00 ($28,124.35)
Capital Equipment 
(more than $5,000)
-$5,952.09 $82,950.00 $95,000.00 $12,050.00
Travel $9,503.35 $14,962.67 $5,459.32
Other costs 
(including tuition 
and fees)
$0.00 $0.00
Subcontractor Costs $0.00 $0.00
Indirect Costs $3,990.47 $335,093.47 $331,104.00 ($3,989.47)
Total Cost -$0.82 $1,094,999.99 $1,095,000.00 $0.01
100.00% 100.00% 0.00%
e. Project Planning/Actual Progress comments
Final technical report completed.
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